
(rSFi) VB/l-70 Superfund Site

liiLSiaJJ Phase II Rapid IV, 8A
• ie A _.. j*^-_~ Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 2,629,763.61
Site Funds Available: \ $ 1 ,753,561 .48 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 490,867.22
Direct Costs: 81% $ 2.138.896.69

$ 2,629,763.91
This week:
Indirect Costs: 18% $ 22,859.05
Direct Costs: 82% $ 106,296.10

$ 129,155.15

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,174.90
Direct Costs: $ 15,222.12

$ 18,397.02

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 1/25/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revi JEl|J 13 L ! C

i!=*U
Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

#19

Costs Thru:

10/22/2004

t
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 554.28
$ 14,486.47
$ 7,818.30
$
$

$ 59.24
$ 52,670.85
$ 271,719.64
$ 163,144.25
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$ 182.08
$ 295.48
$ 17,328.00
$ 11,269.31
$ 471.41
$ 43,485.24
$ 11,526.02
$ 4,384.94
$ 7,480.14
$ 3,330.49
$
$ 4,552.83
$
$ 342.43
$ 1,647.73
$
$

$
$ (0.04)
$
$ 129,155.11

$ 3,582.06
$ 55,767.61
$ 416,746.51
$ 238,984.57
$ 9,853.19
$ 828,733.04
$ 278,814.96
$ 22,575.96
$ 99,728.61
$ 66,211.97
$ 14,548.52
$ 34,477.08
$
$ 15,318.16
$ 53,120.06
$ 434.39
$
$
$ (0.30)
$ 183,020.00
$ 2,812,783.61
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HI
US Army Corps
of Engineers*

Thru 10/15/04

Date
10/16/2004
10/17/2004
10/18/2004
10/19/2004
10/20/2004
10/21/2004
10/22/2004

This Week
To Date

VB/l-70 Superfund Site

Phase 1 1 Rapid IV, 8A
Denver, Colorado Task Oirdeir $00011

Rapid Response/Project Resources Inc.

$ 1,406,848.64 $ 155,427.68

Labor
$
$
$ 11,984.7:
$ 1 1,748.6?
$ 12,177.4(
$ 12,217.4(
$ 16,033.2'
$ 64,161.4:
$ 1,471,010.0

Per Diem
$ 1,116.90
$ 1,116.90

5 $ 1,116.90
3 $ 1,116.90
) $ 1,116.90
) $ 1,116.90
I $ 1,116.90
1 $ 7,818.30
6 $ 163,245.98

$ 300,630.07

Equipment
$ 2,466.14
$

$ 2,463.13
$ 2,463.13
$ 2,463.13
$ 1,533.63
$ 2,445.13
$ 13,834.29
$ 314,464.36

Weekly Cost by Category

9% 0%

24% / ^ \(A r
"°^ir

$ 411,732.27

Material
$ 159.87
$
$ 11,090.59
$ 6,219.61
$ 2,762.40
$ 5,727.81
$ 5,356.17
$ 31,316.45
$ 443,048.72

O Labor

• Per Diem

Q Equipment

D Material

• Subcontracts

D Analytical

9% 0%

17%/̂  ^s

12%^

Cost to Date by Category

J56%

O Labor

• Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

$25C

$20C

$15C

$10C

$5C

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 223,144.94 $ 2,824.84 $ 183,020.00

Subcontracts
$ 6.84

$
$ 6.84
$ 10,260.96
$ 6.84
$ 1,264.94
$
$ 11

6.84
,553.26

$ 234,698.20

Analytical
$
$
$ 103.48
$ 137.97
$ 114.98
$ 114.98
$
$ 471.41
$ 3,296.25

Fee
$

$
$
$

$
$
$

$
$ 183,020.00

Daily Tola
$ 3,749.
$ 1,116.
$ 26,765.1
$ 31,947.
$ 18,641.
$ 21,975.
$ 24,958.
$ 129,155.
$2,812,783.
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#19

Costs Thru:

10/22/2004
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$ 2,683,628.44

Total Phase II
75 $ 2,687,378.19
90 $ 2,688,495.09
37 $ 2,715,260.76
25 $ 2,747,208.01
35 $ 2,765,849.66
56 $ 2,787,825.32
25 $ 2,812,783.57
13
57

=3 Weekly Costs
(Excludes Fee)

— =6 per. Mov. Avg.
(Weekly Costs



|BSjm| VB/l-70 Superfund Site

|K £̂LJ| Phase II Rapid IV, 8A
• ic AMM.. /•> «« Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Budget Summary

Completed To Date

168

#19

Costs Thru:

10/22/2004
Completed This week

10

RRIV T.O #0001 (168 Sites)
To Date Cost/Property

This Week
Total Cost Cost/Property

Total Cost to Date (414 sites)
Total All Contracts Cost/Property

$
$ 59.24
$ 52,670.85
$ 271,719.64
$ 163,144.25
$ 3.273.24

$
$ 490,867.22

$
$ 0.35
$ 313.52
$ 1,617.38
$ 971.10
$ 19.48
$
$ 2,921.83

$
$
$ 554.28
$ 14,486.47
$ 7,818.30
$
$
$ 22,859.05

$
$
$ 55.43
$ 1,448.65
$ 781.83
$
$

$ 2,285.91

$ 6,119.68
$ 13,373.54
$ 177,690.47
$ 861,721.99
$ 509,294.17
$ 13,903.27

$
$ 1,582,103.12

$ 14.78
$ 32.30
$ 429.20
$ 2,081.45
$ 1,230.18
$ 33.58
$
$ 3,821.51

$ 3,582.06
$ 55,767.61
$ 416,746.51
$ 238,984.57
$ 9,853.19
$ 828.733.04
$ 278,814.96
$ 22,575.96
$ 99,728.61
$ 66,211.97
$ 14,548.52
$ 34,477.08
$
$ 15,318.16
$ 53,120.06
$ 434.39
$ 2,138,896.69
$ 2.629,763.91
$ 247,647.20
$ 2,877,411.11

$ 21.32
$ 331.95
$ 2,480.63
$ 1,422.53
$ 58.65
$ 4,932.93
$ 1,659.61
$ 134.38
$ 593.62
$ 394.12
$ 86.60
$ 205.22
$
$ 91.18
$ 316.19
$ 2.59
$ 12,731.53
$ 15,653.36
$ 1,076.73

$ 182.08
$ 295.48
$ 17,328.00
$ 11,269.31
$ 471.41
$ 43,485.24
$ 11,526.02
$ 4,384.94
$ 7,480.14
$ 3,330.49
$
$ 4,552.83
$
$ 342.43
$ 1,647.73
$
$ 106,296.10

$ 18.21
$ 29.55
$ 1,732.80
$ 1,126.93
$ 47.14
$ 4,348.52
$ 1,152.60
$ 438.49
$ 748.01
$ 333.05

$
$ 455.28
$
$ 34.24
$ 164.77
$
$ 10,629.61

$ 72,646.44
$ 256,747.40
$ 1,014,734.59
$ 603,859.54
$ 33,955.26
$ 1,861,947.39
$ 660,735.66
$ 63,806.90
$ 268,924.93
$ 66,211.97
$ 23,408.07
$ 135,431.84
$
$ 157,588.08
$ 134,399.39
$ 3,985.19
$ 5,358,382.65

$ 129,155.15 $ 12,915.52 $ 6,940,485.77
$ - $ 1,076.73 $ 447,301.30

$ 16,730.08 $ 129,155.15 $ 13,992.24 $ 7,387,787.07
* T.O. #0001 Fee prorated across 230 ant cipated sites

" Per Site averages do not include Lead based paint tasks.
*** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

City of Denver Comm Hlth Program $ 44,830.21
$ 7,432,617.28

$ 175.47
$ 620.16
$ 2,451.05
$ 1,458.60
$ 82.02
$ 4,497.46
$ 1,595.98
$ 154.12
$ 649.58
$ 159.93
$ 56.54
$ 327.13
$
$ 380.65
$ 324.64
$ 9.63
$ 12,942.95
$ 16,764.46
$ 1,080.44
$ 17,844.90

Page 3 of 5



fs==s| VB/l-70 Super-fund Site

[fc^J^JI Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

$ 495,569.50 $

Fee: $ 31,570.95 $ 31,570.95

Completed Sites This Week:
Lead/Arsenic Soil Sites

4750 Williams St
4780 Race St (SpSub)
4543 Milwaukee St
4665 Vine St
3200 Race St
4736 Race St (SpSub)
3209 High St
4730 Race St
47 18 Race St
361 5 High St
3524 Williams St
3528 Williams St

SF/Site
5,238
2,743
7,229
3,897
5,402
3,213
2,634
3,133
1,275
1,278
1,528
1,787

Total SF This week 39,357

Total SF Task Order #1 670,448
Total SF 2004 1,082,270
Total SF All Contracts (3) 1 ,531 ,244

Weekly Budget Summary #1 9

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 10/22/2004
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Page 4 of 5

Completed Sites (Overall)

*

*

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0

80
80

Task Order #01 Total To Date
0 133

168 281
168 414

Avg SF/Site 3,243

[Avg Cost/Site $

Avg Cost/SF $
* Excludes Fee

$18500 i
«i«000 n\
$17 ^nn -4> I I ,OUU

<t A C Cf\f\$16,500 -W

3,948 3,991 3,699

18,050.57 $ 16,429.07 $ 15,653.36 $ 16,764.46

5.50 $ 4.16 $ 3.92 $ 4.53

VB/l-70 Avg Cost/Site

H *

It

1 --^ n-

t
INfĉ  :

nfimmnnm
II :

f̂ ^^ (O r̂  CO O5

Week Ending

PS^ ,

w

| § C=] Avg Cost/Site
"" ? (Excludes Fee)

—4 per. Mov. Avg.
(Ava Cost/Site

1

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Site Co-ord receiving Access Letters for 2005 season.
2) Initial Lead Based Paint Assessments raises questions which may delay abatement.

USEPA/CDPHE co-ordinating to resolve.
3) Site Visit this week by USEPA Region VI.
4) Established Excavation Sequence for remainder of 2004 season.



ffSBBjl VB/l-70 Superfund Site

IfaSijI Phase II Rapid iv, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Bum Rate
4 Week Avg

#19

Costs Thru:

10/22/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 59.24
$ 52,670.85
$ 271,719.64
$ 163,144.25
$ 3,273.24
$
$ 490,867.22

$ 2,500.00
$ 11,136.05
$ 168,713.74
$ 77,524.07
$ 13,374.19
$ 14,143.74
$ 287,391.79

$
$ 293.39
$ 1,875.16
$ 1,006.35

$
$
$ 3,174.90

LS
93
93
93
LS
LS

$ 2,500.00
$ 27,285.34
$ 174,389.75
$ 93,590.92
$ 13,374.19
$ 14,143.74
$ 325,283.93

$
$ (16,149.29)
$ (5,676.01)
$ (16,066.85)

$
$
$ (37,892.14)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,582.06
$ 55,767.61
$ 416,746.51
$ 238,984.57
$ 9,853.19
$ 828,733.04
$ 278,814.96
$ 22,575.96
$ 99,728.61
$ 66,211.97
$ 14,548.52
$ 34,477.08
$
$ 15,318.16
$ 53,120.06
$ 434.39
$
$
$ 2,138,896.69

$ 3,542.20
$ 39,836.37
$ 187,029.89
$ 85,412.13
$ 5,375.19
$ 374,154.86
$ 122,425.80
$ 12,897.22
$ 41,772.85
$ 8,788.03
$ 9,698.58
$ 35,398.63
$ 9,152.30
$ 6,184.56
$ 21,865.67
$ 7,065.61
$ 143,122.20
$ 352,447.30
$1,466,169.39

$ 82.25
$ 17.48
$ 2,812.87
$ 1,786.97
$ 80.78
$ 5,919.12
$ 1,699.73
$ 172.83
$ 683.44
$ 1,059.04
$ 2.93
$ 461.30
$
$ 38.13
$ 405.25

$
$
$
$ 15,222.12

LS
LS
93
93
LS
93
93
93
93
LS
93
139
N/A
LS
93
LS
LS
LS

$ 3,542.20
$ 39,836.37
$ 261,596.81
$ 166,188.61
$ 5,375.19
$ 550,477.70
$ 158,074.46
$ 16,073.62
$ 63,560.25
$ 38,441.18
$ 272.79
$ 51,078.67
$ 9,152.30
$ 6,184.56
$ 37,688.55
$ 7,065.61
$ 143,122.20
$ 352,447.30
$ 1,910,178.36

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 2,812,783.91

$ 96,198.15
$1,849,759.33 $ 18,397.02

_, $ 96,198.15
$ 2,331,660.44

$ 0.00
$ (0.00)
$ (74,566.92)
$ (80,776.48)
$ 0.00
$ (176,322.84)
$ (35,648.66)
$ (3,176.40)
$ (21,787.40)
$ (29,653.15)
$ 9,425.79
$ (15,680.04)
$
$ 0.00
$ (15,822.88)

$
$
$
$ (444,008.97)

$ 0.00
$ (481,901.11)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 10/22/2004

003 Mob/Crew Rotation 554.28 554.28

004 Site Admin/lndirects . 14,486.47 9,731.42 1,446.61 3,169.98 138.46

005 Lodging/Per Diem 7,818.30 7.818.30

009 Site Set-uo/Maint. 182.08 182.08

010 Site Coord. 286.45 236.32 59.13

011 Removal 17,328.01 12,478.21 4,521.47 328.32

012 T&D 11,280.31 8,622.32 2,646.99
013 Sampling Analysis 471.40 471.40
014 Backfill 43,485.25 25,134.71 3,445.64 14,904.90

015 Sod & Seed 11,526.02 2.220.77 492.75 728.18 8.084.33

016 Garden & Flowers 4,384.93 4,384.93

017 Rock and Mulch 7,480.15 1,164.72 879.26 5,436.16

010 Site Coord Follow-up 4,552.84 4.390.86 161.98

021 Community Air Mon. 342.42 342.42

022 FOG & Supplies 1,647.72 1 ,647.72

027 Sprinkler System 3,330.49 3.330.40

Totals $ 129,155.11 $ 64,161.41 $ 7,818.30 $ 13,834.27 $ 31,316.45 $ 11,553.28 $ 471.40 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, October 22, 2004

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

000 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

$ 59.24

$ 62,670.84

$ 271.718.60

$ 163,144.17

$ 3,273.24

$ 3.582.07

$ 55.767.45

$ 416.746.48

$ 238.084.63

$ 0.853.15

$ 828.733.10

$ 278.814.03

$ 22.575.04

$ 90.728.64

$ 14.548.52

$ 34.477.00

$ 15.318.13

$ 53.120.07

$ 434.30

$ 66,211.05

$ 183.020.00

$ 50.24

$ 27.513.33

$ 100.416.15

$ 3.273.24

$ 2,281.65

$ 50.860.35

$ 328,358.50

$ 178.828.20

$

$ 520.590.00

$ 64.550.08

$ 17.832.00

$ 11.642.75

$ 33.744.27

$ 434.30

$ 2.616.78

$ 101.84

$ 163,144.17

$ 46,874.42

$ 3.747.98

$ 81.168.71

$ 56,207.86

$ 91.458.35

$ 20,226.82

$ 8,801.41

$ 5,078.88

$

$ 25,157.51

$ 24,885.97

$ 1,300.42

$ 1.150.12

$ 7,210.27

$ 1,606.08

$ 207,684.66

$ 20,501.23

$ 22.575.04

$ 72,979.20

$ 1,931.22

$ 732.82

$ 788.40

$ 53.120.07

$ 1,324.00

$ 441.23

$ 3.848.57

$ 4,040.05

$ 153,446.80

$ 116.03

$ 074.55

$ 8,550.86

$ 62,270.27

$ 3.206.22

$ (0.00)

j.U^ ^;N\i

ON% 0. ** -V
?$$£?

$ 183,020.00

Totals $ 2,812,783.63 $1,471,010.01 $163,246.01 $ 314,464.43 $ 443,048.71 $234,698.25 $ 3,296.22 $ $183,020.00



10/23/2004
10:47 AM

•> Pn»J«cWartance Report

VB -1/70 Phase m

Friday, October 22, 2004

Construction Work Plans

" •.* "1!>v ii
.. M-A .. X A. A . .>. .>>..

3^364.76 131.5%
003 Moblllgrtlon/Crew Rotation 66.926.90 63.606.90 52.670.64 92.6% S 11.376.04 4.209.14 56,879.98 (6.926.931 -10.9%
004 Site Administration and Indirect 217.389.74 440,433.38 271.719.60 100.0% 67.351.47 271,719.60 S (168.713.781 -38.3%
005 Lodging & Per Diem 181.719.63 240,668.32 163.144.17 69.7% 45.463.09 16.730.79 181.874.96 (58.793.36; -24.4%
006 Home Office Support 4.00 18.647.43 16.647.43 3.273.24 19.7% 4.153.66 13,342-20 16,615.44 (31.99; -0.2%
007 Final Report 6,428.74 6.426.74 0.0% 6,428.74 6.428.74 6.428.74 0.0%
.008. Protect Close-Oul 7.715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%

009 Site Set-up/Malnlenance 16.00 WK 7.124.28 7,124.26 3,582.07 50.8% 440.71 3j469.27 7.051.34 (72.92: -1.0%
010 Site Coordination 155.00 EACH 59,901.73 95.603.98 65,767.45 92.6% 388.49 4.4SS.98 60.223.43 (35,380.55: -37.0%
Oil Removal Imparted 534.760.00 285.069.5 603.776.40 416.746.48 100.0% 0.77 416.746.48 $ (187.029.92: -31.0%
012 T&D of Imparted Soils 8.400.00 TON 219.756.20 324.398.70 238.984.63 100.0% 28.21 238,984.63 (85.412.07: -26.3%
013 Sampling & Analysis 24,600.00 TON 10.320.36 9.853.15 94.6% 0.42 562.48 10.415.61 (4,812.77: -31.6%
014 Restoration 534.750.00 SF 473,788.10 1.202.867.90 628.733.10 100.0% 1.53 828^733.10 S (374.154.80 -31.1%
016 Sod & Seed 187.376.40 401.240.76 276.814.93 100.0% 1.793.14 278,814.93 $ (122.425.83' -30.5%
016 Garden & Flower Bed 155.00 EACH 11.710.60 35.473.18 22.S7S.04 100.0% 140.35 22.575.94 (12.897.24 -36.4%
017 Rock Mulch. & Mbc 155.00 EACH 6Z582.70 141.501.46 09,728.64 100.0% 639.60 99,728.64 (41.772.82 -29.5%
018 Post Construction Maintenance 534.750.00 SF 101.750.90 24.247.10 14.548.52 0.19 87,073.34 77.374.76 319.1%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 34.477.09 57.7% 385.52 25,276.62 59.753.71 (10.122.00 -14.5%

.020 Stte Teardown & Pemofalllzalton 1.00 0,152.30 0.152.30 0.0% 0.152.30 9.152.30 9,152.30 0.0%

.021 ComunHy Air Monitoring 4.00 MTH 3.339.70 21.502.72 15,318.13 100.0% 3.617.34 15.318.13 (6,164.59; -28.8%
022 Fuel On. Mbc Field Supplies 96.00 .DAY. 64.946.60 74.985.73 53.120.07 81.8% 676.45 11.618.93 64.939.01 (10.046.73: -13.4%

.023 Asarco Support 1.00 1.261.00 7.500.00 434.39 34.4% 1.262.74 828.36 1.262.74 (6.237.26 -63.2%
024 T&D to Landfill 2.800.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesmenl 450.00 EACH 143 122.20 0.0% 318.05 143.122.05 (0.15; 0.0%

026 Lead Base Paint Abatement 100.00 EACH 35Z447.30 352,447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%

027 Sprinkler System 1.00 LS 75.000.00 66.211.95 100.0% 65.821.02 66,211.95 (6,788.06: -11.7%
100 Fee 1.00 LS 183,020.00 279.218.15 163.020.00 100.0% 183.020.00 183,020.00 (96.198.15: -34.5%

Totals 1.00 LS $ 3,056,169.25 $ 4,662,543.24 $ 2,812,783.62 60.3% $ 419,823.50 $ 694,497.24 $ 3,507,280.86 tItlllllHIIItltllH -24.8%
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